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ESTIMATE RUN 08/04/2006

ESTIMATE SUMMARY 10:32:53

CONTID: C15207         ESTIMATE NO: 0002 PROG 2005

PCN: 15207-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R6 Signal Project PERCENT TIME:

PROJECT NO: R600-247                      

FY06 SIGNAL - SH 121 & SH 391

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 07/31/2006 DATE TIME STARTED 06/01/2006

6435 W. 55TH AVENUE DATE LET 03/23/2006 DATE WORK BEGAN 06/01/2006

 DATE AWARDED 04/07/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/18/2006 DATE ACCEPTED

ARVADA CO 80002     303-422-7985 DATE NOTICE TO PROCEED 06/01/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 994,237.49 PARTICIPATING $ $ 52,736.90

AWARD PROJECT AMT: 916,060.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -778.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.00

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

10.17%

893,086.87

52,736.90

52,736.90

51,958.03

$

$

$

$

101,150.62

0.00

101,150.62

6,537.60

107,688.22

-1,492.90

0.00

106,195.32

0.00

AMOUNT DUE 106,195.32 51,958.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 51,958.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

34.0
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PCN: 15207-BID    ESTIMATE RUN 08/04/2006

PROJECT: R600-247                      ESTIMATE NO: 0002 10:32:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF MEDIAN COVER 382.000 0.000

SY  0.000 0.00

26.00000 0.000 0.00

202-00195  
 

0010 *REMOVAL OF SIDEWALK 297.000 0.000

SY  0.000 0.00

27.00000 0.000 0.00

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 422.000 0.000

LF  0.000 0.00

9.75000 0.000 0.00

202-00203  
 

0020 REMOVAL OF ASPHALT MAT 54.000 0.000

SY  0.000 0.00

31.00000 0.000 0.00

202-00220  
 

0025 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

8,230.00000 0.000 0.00

202-00828  
 

0030 *POTHOLING 151.000 70.500

HOUR 80.500 9,660.00

120.00000 151.000 18,120.00

203-01597  
 

0035 SILT FENCE 0.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

208-00020  
 

0040 CONCRETE WASHOUT STRUCTURE 4.000 2.000

EACH 0.000 0.00

63.00000 2.000 126.00

208-00045  
 

0045 STORM DRAIN INLET PROTECTION 11.000 11.000

EACH 0.000 0.00

152.00000 11.000 1,672.00

208-00050  
 

0050 EROSION CONTROL SUPERVISOR 20.000 0.000

HOUR 0.000 0.00

73.00000 0.000 0.00

208-00205  
 

0055 RESET FIRE PREEMPTION UNIT AND TIMER 12.000 0.000

EACH 0.000 0.00

265.00000 0.000 0.00

210-00866  
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PCN: 15207-BID    ESTIMATE RUN 08/04/2006

PROJECT: R600-247                      ESTIMATE NO: 0002 10:32:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET COORDINATION UNIT 4.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

210-00870  
 

0065 MODIFY INLET 1.000 0.000

EACH 0.000 0.00

2,405.00000 0.000 0.00

210-04020  
 

0070 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 42.000 0.000

TON 0.000 0.00

160.00000 0.000 0.00

403-00720  
 

0075 DRILLED CAISSON (36 INCH) 209.000 114.000

LF  38.000 2,470.00

65.00000 152.000 9,880.00

503-00036  
 

0075 MATERIAL ALLOWANCE REINFORCING STEEL CAGES 0.000

EACH 0.000 0.00

2,937.14000 0.000 0.00

0080 DRILLED CAISSON (42 INCH) 17.000 0.000

LF  0.000 0.00

75.00000 0.000 0.00

503-00042  
 

0080 MATERIAL ALLOWANCE REINFORCING STEEL CAGES 1.000

EACH 0.000 0.00

284.34000 1.000 284.34

0085 DRILLED CAISSON (48 INCH) 21.000 0.000

LF  0.000 0.00

311.00000 0.000 0.00

503-00048  
 

0085 MATERIAL ALLOWANCE REINFORCING STEEL CAGES 1.000

EACH 0.000 0.00

1,421.20000 1.000 1,421.20

0090 DRILLED CAISSON (54 INCH) 63.000 0.000

LF  0.000 0.00

360.00000 0.000 0.00

503-00054  
 

0090 MATERIAL ALLOWANCE REINFORCING STEEL CAGES 1.000

EACH 0.000 0.00

4,832.06000 1.000 4,832.06
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PCN: 15207-BID    ESTIMATE RUN 08/04/2006

PROJECT: R600-247                      ESTIMATE NO: 0002 10:32:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 FENCE (PLASTIC) 400.000 120.000

LF  0.000 0.00

2.00000 120.000 240.00

607-11525  
 

0100 *CONCRETE SIDEWALK 136.000 0.000

SY  0.000 0.00

48.00000 0.000 0.00

608-00000  
 

0105 *CONCRETE CURB RAMP 191.000 0.000

SY  0.000 0.00

135.00000 0.000 0.00

608-00010  
 

0110 *CURB AND GUTTER TYPE 2 (SECTION I-B) 340.000 0.000

LF  0.000 0.00

10.50000 0.000 0.00

609-21010  
 

0115 *CURB AND GUTTER TYPE 2 (SECTION II-B) 229.000 0.000

LF  0.000 0.00

12.15000 0.000 0.00

609-21020  
 

0120 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,341.000 0.000

SF  0.000 0.00

6.75000 0.000 0.00

610-00020  
 

0125 DELINEATOR (TYPE I) 24.000 0.000

EACH 0.000 0.00

39.00000 0.000 0.00

612-00001  
 

0130 *2 INCH ELECTRICAL CONDUIT (BORED) 5,644.000 165.000

LF  2,068.000 15,923.60

7.70000 2,233.000 17,194.10

613-00206  
 

0135 *3 INCH ELECTRICAL CONDUIT (BORED) 2,596.000 176.000

LF  920.000 9,338.00

10.15000 1,096.000 11,124.40

613-00306  
 

0140 2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,000.000 199.000

LF  88.000 660.00

7.50000 287.000 2,152.50

613-01200  
 

0145 PULL BOX (SPECIAL) 36.000 0.000

EACH 0.000 0.00

131.00000 0.000 0.00

613-07000  
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PCN: 15207-BID    ESTIMATE RUN 08/04/2006

PROJECT: R600-247                      ESTIMATE NO: 0002 10:32:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 PULL BOX (24"X36"X24") 7.000 0.000

EACH 0.000 0.00

622.00000 0.000 0.00

613-07023  
 

0155 PULL BOX (30"X48"X24") 5.000 0.000

EACH 2.000 1,644.00

822.00000 2.000 1,644.00

613-07040  
 

0160 WIRING 1.000 0.000

L S 0.000 0.00

17,671.00000 0.000 0.00

613-10000  
 

0165 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 14.000 0.000

EACH 0.000 0.00

361.00000 0.000 0.00

613-70250  
 

0170 SIGN PANEL (CLASS I) 288.000 0.000

SF  0.000 0.00

19.00000 0.000 0.00

614-00011  
 

0175 PEDESTRIAN SIGNAL FACE (16) 32.000 0.000

EACH 0.000 0.00

327.00000 0.000 0.00

614-70117  
 

0180 TRAFFIC SIGNAL FACE (12-12-12) 48.000 0.000

EACH 0.000 0.00

683.00000 0.000 0.00

614-70336  
 

0185 TRAFFIC SIGNAL FACE (12-12-12-12-12) 40.000 0.000

EACH 0.000 0.00

816.00000 0.000 0.00

614-70560  
 

0190 LOOP DETECTOR WIRE 24,400.000 0.000

LF  0.000 0.00

1.80000 0.000 0.00

614-72875  
 

0195 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

20.000 0.000

EACH 0.000 0.00

580.00000 0.000 0.00

614-72889  
 

0200 FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 4.000 0.000

EACH 0.000 0.00

265.00000 0.000 0.00

614-75866  
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PCN: 15207-BID    ESTIMATE RUN 08/04/2006

PROJECT: R600-247                      ESTIMATE NO: 0002 10:32:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

13,521.00000 0.000 0.00

614-81135  
 

0210 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 4.000 0.000

EACH 0.000 0.00

15,283.00000 0.000 0.00

614-81145  
 

0215 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

15,298.00000 0.000 0.00

614-81150  
 

0220 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 3.000 0.000

EACH 0.000 0.00

15,331.00000 0.000 0.00

614-81155  
 

0225 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

25,947.00000 0.000 0.00

614-81165  
 

0230 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 3.000 0.000

EACH 0.000 0.00

28,417.00000 0.000 0.00

614-81175  
 

0235 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 2.000 0.000

EACH 0.000 0.00

13,207.00000 0.000 0.00

614-82010  
 

0240 CONTROLLER (TYPE 170E-HC11) 4.000 0.000

EACH 0.000 0.00

16,518.00000 0.000 0.00

614-86246  
 

0245 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

3,608.00000 0.000 0.00

625-00000  
 

0250 *MOBILIZATION 1.000 0.250

L S 0.250 811.75

3,247.00000 0.500 1,623.50

626-00000  
 

0255 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.150 267.00

1,780.00000 0.400 712.00

626-01000  
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PCN: 15207-BID    ESTIMATE RUN 08/04/2006

PROJECT: R600-247                      ESTIMATE NO: 0002 10:32:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *FLAGGING 1,000.000 53.000

HOUR 54.500 1,226.25

22.50000 107.500 2,418.75

630-00000  
 

0265 *UNIFORMED TRAFFIC CONTROL 36.000 0.000

HOUR 0.000 0.00

72.50000 0.000 0.00

630-00003  
 

0270 *TRAFFIC CONTROL INSPECTION 39.000 4.000

DAY 11.000 462.00

42.00000 15.000 630.00

630-00007  
 

0275 *TRAFFIC CONTROL MANAGEMENT 100.000 14.000

DAY 17.000 8,279.00

487.00000 31.000 15,097.00

630-00012  
 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000 0.500

EACH 0.000 0.00

18.00000 0.500 9.00

630-80341  
 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 8.000

EACH 1.000 54.50

54.50000 9.000 490.50

630-80342  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 6.000

EACH 0.000 0.00

54.50000 6.000 327.00

630-80343  
 

0295 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 320.000 120.000

SF  0.000 0.00

9.75000 120.000 1,170.00

630-80344  
 

0300 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.500 421.00

842.00000 1.000 842.00

630-80358  
 

0305 *DRUM CHANNELIZING DEVICE 200.000 17.500

EACH 5.000 126.25

25.25000 22.500 568.13

630-80360  
 

0310 *TRAFFIC CONE 300.000 22.500

EACH 15.000 127.50

8.50000 37.500 318.75

630-80380  
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PCN: 15207-BID    ESTIMATE RUN 08/04/2006

PROJECT: R600-247                      ESTIMATE NO: 0002 10:32:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 F/A MINOR CONTRACT REVISIONS 57,718.700 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0320 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0325 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0330 F/A OBTAIN POWER FROM XCEL ENERGY 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0335 F/A LANDSCAPING RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0340 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0345 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0360 STRUCTURE BACKFILL (FLOW-FILL) 19.000 14.000

CY  5.000 501.05

100.21000 19.000 1,903.99

206-00065  
 

0365 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM SE CORNER 38TH &
KIPLING

2.000 0.000

EACH 0.600 765.00

1,275.00000 0.600 765.00

614-84100  
 

CAT 0200 $52,736.90 95,566.22CURRENT AMT 982,115.49 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,544.00000 1.000 11,544.00

620-00002  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

578.00000 1.000 578.00

620-00020  
 

CAT 0400 $0.00 12,122.00CURRENT AMT 12,122.00 $$

PROJECT TOTAL 52,736.90 $ 107,688.22CURRENT AMT 994,237.49 $$


